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1 EXECUTIVE SUMMARY 
Due to elimination of the weapons production mission for the Rocky Flats Site (Site) in 
1993, and the Site designated for cleanup and closure, the Rocky Flats Field Office 
(RFFO) was set on a similar path for closure.  Early closure schedules covered decades and 
indicated the RFFO would be required well beyond the working career of all current staff.  
As closure project planning started to reflect earlier completion, indications of eventual 
reductions in RFFO staffing levels also began to appear.  The implementation of a closure 
contract with a December 2006 completion date provided the impetus to begin substantial 
Federal workforce planning.  Initial efforts in 2000-2001 completed by an outside 
contractor focused on anticipated skills required to fulfill the RFFO mission.  The next 
workforce planning effort in mid-2002 shifted to specific functional needs with a more 
direct linkage to the closure project and its timeline.  This Function and Position Analysis 
takes the RFFO staffing level planning to the next step to include specific positions aligned 
with organizational functions.  Notably, it also includes incumbent designations for clarity, 
and reflects a more accelerated timeline for RFFO reductions based on current and 
anticipated project performance, acceptance of management risk, and many other factors.  
Although this analysis is the most specific to date, it is still limited by uncertainties and 
unknown future decisions that will require adjustments.  Despite the limitations, it serves 
as a planning tool for both organizational and personal use.  Actual personnel decisions 
and actions will be made with the best information available at the time of the decision, 
and will be implemented in compliance with the Collective Bargaining Agreement, 
statutory, and regulatory requirements.    

2 INTRODUCTION 
The Function and Position Analysis is another step in development of planning tools to 
assist management and employees to address the completion of the RFFO mission on both 
an organizational and personal level.  Many unknowns still exist, however this planning 
captures much that is known, and provides a good basis for considering how to make 
adjustment as conditions change in the future.  The closure project is the key driver and 
variable in the type and timing for specific function and position needs.  This analysis 
presumes that the established baseline schedule leads to a December 15, 2006, closure 
date.  However, it is optimistic toward future schedule acceleration, and therefore accepts 
faster staffing reductions (and thus higher management risk) than previous studies.  
Although this analysis reflects the best information known at the time of publication, 
acceleration in the project and consolidated support initiatives tend to accelerate the early 
elimination of functions and positions.  
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2.1 Background 
After more than 40 years of operation, the closure of Rocky Flats as a production facility 
was decided in 1993 at the highest levels of the Executive Branch.  First efforts at 
describing the closure project gave a schedule and cost that was longer and more expensive 
than the entire Site production history.  The 1995 Accelerated Site Action Project 
improved the project profile by describing a closure completion in 2015, with the potential 
of closure by as early as 2006.  Additional planning through the 1990’s provided a clear 
path to a 2006 closure.  Signing of the closure contract with Kaiser-Hill Company, LLC 
(K-H), in February 2000 provided the impetus for Federal workforce planning to align 
with the 2006 closure contract.  Baselines for Federal staffing had been developed and 
refined as part of the planning and budgeting process beginning in 1998.  In 2000 the first 
focused efforts were undertaken to develop plans to support workforce management.  The 
Skills Needs Analysis completed by Strategic Management Initiative and released in 
March 2001 provided a comprehensive first look at Federal skills required through Rocky 
Flats Environmental Technology Site (Site) closure. 
 
The Functional Analysis Report completed by an internal management team in July 2002 
provided another important step in workforce planning, but also was a marked departure 
from the March 2001 Skills Needs Analysis in several key ways.  First and most important, 
it focused on functions required, rather than skills.  This allowed more direct linkage to the 
closure project so that functional needs would be better aligned with project status.  
Second, the report development used both supervisor input and team dialogue to challenge 
and refine strategies and logic.  Finally, the report was formatted to serve as a foundation 
and basis for future workforce planning.  This Function and Position Analysis builds on the 
previous studies and advances the workforce planning the final step necessary to manage 
specific positions consistent with the Federal personnel system. 

2.2 Methodology 
The Function and Position Analysis (FPA) was developed by iterative refinement, starting 
with the July 2002 Functional Analysis Report.  Direct Reports assigned the full time 
equivalents (FTE) across specific positions in their organizations, and then adjusted for 
existing groupings of work and function within their organizations.  Preliminary draft 
function and position profiles were discussed with employees to gather feedback on the 
accuracy of function alignments with the closure project requirements.  Guidance from the 
RFFO Manager in November 2002 identified greater optimism on project completion 
before December 2006, desire for a leaner staff and a flatter organization, and willingness 
to accept the management risk of workforce turbulence due to supporting and encouraging 
staff to find positions outside of the RFFO and subsequent loss of staff.  This guidance 
drove several additional iterations of the FPA profiles to reach the current draft revision. 

2.3 Positions and Incumbency 
The inclusion of by-name position designations across the multi-year staffing profile is a 
necessary step to ensure clarity and accuracy of the analysis.  The RFFO has multiple 
positions in the same series and grade that are not immediately distinguishable from other 
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positions with only the series title and brief duty description.  Inclusion of incumbent 
information for each position ensures that the management intention for each position and 
organizational function may be better understood.  However, inclusion of the incumbent 
name is intended only to delineate the position and function on the staffing analysis.  It 
represents the current alignment of incumbents and positions at the time of this report.  
PLEASE NOTE THAT THE CURRENT INCUMBENT IS NOT FOREVER LINKED 
TO THE POSITION AS SHOWN.  Also, identification of incumbents with a year the 
position is no longer needed is not intended as formal notice of an impending separation 
action.  Voluntary attrition may cause a critical vacancy that causes an incumbent to move 
to another position that has a longer or shorter need.  If the RFFO should need a 
Reduction-in-Force (RIF) to eliminate positions, the requirements of Article 35 of the 
Collective Bargaining Agreement (CBA) and government-wide regulations will be 
followed.  The application of these RIF procedures is very likely to cause separation of 
different employees than reflected by the current alignment of incumbents with positions.  
Similarly, a realignment or reorganization may result in incumbent moves to another 
position.  The matching of incumbents with the positions and functions is an important tool 
in staff planning for the eventual closure of the RFFO, but must not be interpreted to 
indicate an action decision.  Management decisions to eliminate positions, reassign staff, 
initiate separations, and take other personnel actions will be made and communicated on an 
individual basis making use of this analysis, but with strongest consideration to the actual 
conditions at the time of the decision.       

3 SUMMARY OF DIFFERENCES 
The dynamic environment of the Rocky Flats Closure Project has continued since the July 
2002 completion of the draft Functional Analysis Report.  The RFFO experienced a 
turnover at the Manager level, changes in several Direct Report positions, and the 
emergence of several staffing concepts that impact current RFFO functions.  Additionally, 
K-H performance on the closure project has demonstrated a trend of positive variance on 
both cost and schedule.  Each of these items has caused impacts in various ways, with 
different degrees of impact to different organizations and positions.  This summary does 
not attempt, nor would it be realistic, to provide a comprehensive crosswalk from the 2002 
Functional Analysis Report to this FPA.  Rather, the summaries below highlight the major 
factors that have influenced the revision.  
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3.1 Reality of 2006 closure 
One of the strongest drivers for the earlier staff reductions in this analysis, compared to 
previous plans, is the observed reality of K-H success in completing the closure project.  
At the time of the first Skills Needs Analysis in early 2001, K-H was behind schedule for 
December 2006 closure and some of the obstacles to completion appeared insurmountable.  
In response, the timeline for retention of required skills reflected this pessimism.  This 
FPA reflects a project status that has K-H ahead of schedule, under budget, and with the 
majority of the most daunting challenges solved or with a clear path forward.  Based on 
that project status the RFFO staffing needs realistically represent the optimistic expectation 
for completion of the RFFO mission. 

3.2 Consolidated Business Center 
Environmental Management (EM) is actively considering the concept of a Consolidated 
Business Center (CBC) to provide financial and administrative services for sites, such as 
Rocky Flats, that are undergoing closure.  The primary purposes of the CBC are to provide 
more reliable and efficient services during the dynamic transition of DOE offices from full 
operation to closure project and mission completion.  Over thirty (30) RFFO positions are 
potentially impacted by the use of a CBC.  This FPA includes the potential impact of a 
CBC on RFFO staffing based on preliminary concept information.  However, decisions on 
the use of a CBC, its size, organization, grade structure, location, and timing have not yet 
been made by EM, so the impacts indicated by this FPA must be considered preliminary 
and speculative.  

3.3 Curtailment of long-term investments 
The reality of Site closure includes the recognition that progress on the project means 
continually reducing scope yet to be accomplished, and therefore less oversight for RFFO 
to perform.  Some programs that represent longer term investments in improvement reach 
a point in time when the expected improvement will not realistically show benefit before 
the closure project is complete.  Quality assurance and technology development are 
examples of programs that may be reduced early, simply because the project would not be 
able to benefit before an improvement effort was complete. 

3.4 Organizational redundancy 
The mutually-supportive problem solving approach that was instituted during the 1997-
1998 Management Alignment Process required that no organization “own” a problem and 
its solution from start to finish to eliminate the “stovepipes.”  The RFFO organizations 
were required to cooperatively work together to address complex special nuclear material, 
waste removal, and other closure mission issues in an integrated fashion. While this 
approach was successful in forcing integration, it also created some redundancy in 
functional duties of organizations and individual positions.  As the closure project issues 
become fewer in number and less complex, this organizational function and position 
redundancy needs to be addressed.    
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3.5 Reduction in supervisors 
Closure project progress means the scope of the remaining work and the associated 
challenges are now fewer in number and difficulty, so not as much close supervision is 
required.  Also, the decrease in staff numbers mandates a reduction in the number of 
supervisors. 

3.6 Post-Closure DOE presence 
The presence required by the RFFO or the DOE EM organization after completion of the 
closure project by K-H has been one of the larger uncertainties in staff planning.  
Identification of a Legacy Management organization within the DOE has clarified and 
reduced the EM and RFFO scope to a primary focus on the closure project.  Although the 
mission and functions of Legacy Management still needs to be detailed and coordinated 
with the closure project completion, the RFFO presence post closure is expected to be 
significantly less than previously thought.  

3.7 External support for limited, critical skills 
Rocky Flats closure is a top priority of the DOE EM organization.  EM has demonstrated a 
willingness to apply resources as required to assist the RFFO and K-H.  As contingencies 
arise that require specialized skills or positions that may have been eliminated, limited 
external support is expected to be available to support the RFFO.  Thus, the RFFO will not 
normally retain positions or skills for contingency purposes. 

3.8 Acceptance of greater management risk 
Reducing staff levels, whether through voluntary attrition or RIF, is somewhat 
unpredictable and likely to create function and skill gaps that were not expected or 
preferred by management.  RFFO management accepts this risk as a natural consequence 
of managing the overall Site closure.  Functions and positions will continue to consolidate 
as the project proceeds and employees depart.  Promotion opportunities are expected to be 
minimal, even though some consolidation of positions is expected to occur.  Management 
will need to continually address the challenge of ensuring that the highest priority work 
scope is achieved, and minimizing the effort spent on low priority or non-essential tasks. 

4 CONCLUSIONS 
The RFFO is eliminating functions and positions as the closure project progresses and the 
need for the type and level of oversight in certain functional areas concludes.  In addition, 
innovative approaches to provide stability and efficiency during closure may impact the 
current RFFO.  The elimination of functions and positions shown reflect a planning model 
based on a December 15, 2006, project completion.  However, project acceleration is 
expected and will tend to accelerate the elimination of RFFO functions and positions.  
Other variables and unknowns will also change and require updates to this FPA, expected 
on a semi-annual cycle.  The FPA includes incumbent names with the position 
designations to provide clarity, however the incumbent indication only represents the 
current condition, and does not indicate that the incumbent will forever be linked to the 
position and timeline shown.  Overall the FPA represents a useful planning tool that takes 



 
FUNCTION AND POSITION ANALYSIS 
ROCKY FLATS FIELD OFFICE 2/11/03 
 

  6 of 7 

an important step forward from previous planning efforts.  It is still limited by current 
unknowns, and action decisions will need to consider the best information available at the 
time. 

5 NEXT STEPS 

5.1 Adjust for final Consolidated Business Center decisions 
Decisions on the Consolidated Business Center are expected within the next several 
months.  These decisions, both for the structure and location of the CBC, and personnel 
decisions related to filling the positions, will profoundly influence the FPA.  The FPA will 
need to be revised to incorporate the final CBC decisions and implementation impacts.  

5.2 Develop procedures to address RFFO transition 
Many of the challenges faced by the RFFO are unprecedented within the DOE on the scale 
of the closure project.  EM has expressed and demonstrated willingness to address these 
challenges.  However, innovative approaches do not always fall within the bounds of 
historical and well-understood staff reduction models.  As RFFO and EM management 
make decisions on the mission, organization, employee mix, and various other issues, the 
implementation of those decisions will likely require additional work.  Management will 
need to determine the procedures necessary to address positions that are already reflected 
as excess or will be excess in the near future.  Where bargaining unit employees are 
affected, the RFFO will follow the requirements of the CBA as they implement personnel 
actions. 

5.3 Periodic Updates 
The dynamic changes in status and circumstances surrounding the RFFO are expected to 
continue through completion of the closure project.  This FPA must continue to evolve to 
incorporate changing conditions, and to ensure integration the FPA will be included within 
the umbrella of the Sunset Project.  Updates to the FPA are planned to occur periodically, 
particularly as demanded by circumstances.  Employee comments and concerns, external 
changes, policy guidance, project status, and many other factors will be considered during 
the update process.  The next update is currently planned for completion and release in 
August 2003. 
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Appendix 6.1 Function and Position Analysis
Vacated Functions By Year

Name Functions                            CY 2002 2003 2004 2005 2006 2007
CY02
General Engineer 801-13 G. Lietz Behavior-based Safety Training 1
Accountant 510-13 Vacant K-H contract and invoice transactions; DISCAS operations 

and quality assurance activities. 1

CFO Program Analyst 343-14 Vacant   Team Lead / analyst for CPB project planning, budgeting and 
support. 1

CFO Program Analyst 343-13 Vacant Support PBS Leads;integration of waste management and 
nuclear materials data, support IPABS requirements, REA 
reviews, HQ budget calls

1

CFO Budget Analyst 560 7-12 Vacant RFFO budget Support activities 1
ES General Engineer 801-13 Vacant Utilities management. 1
Environmental Engineer 819-13 Vacant Air programs.  1
General Engineer 801-13 Vacant B371 engineering support 1
Physical Scientist 1301-13 R. Kershner Training QA, Conf. Mgt., ISMS Verification 1
Security Specialist 080-14 Vacant Incident Rpt,Info sec,CMPC, 1
Security Specialist 080-12 R. Bartlett Protection Programs Op, protective force, incident rpt 1
Nuclear Eng EK -840-4 R. Wilson Ctr for excel for Critically Safety, surveillances, criticality 

infractions  1

Gen Eng 801-13/14 Vacant 1
General Engineer 801-14 J. Christ,  xfer 

to RL
Matrixed to Authorization Basis *

Gen Eng 801-13/14 J. Sondag -xfer 
to RL

B707 *

Gen Eng 1301-14 D. Faulkner - 
xfer to RL

AB Safety engineer *

Calendar Year
December 2006 Closure 1 February 14, 2003



Appendix 6.1 Function and Position Analysis
Vacated Functions By Year

Name Functions                            CY 2002 2003 2004 2005 2006 2007
CY03
Lead Industrial Spec. 1150-14 Vacant Team lead for B776/77, 707 1 0.25
Physical Scientist 1301-15 D. Sargent DNFSB liaison 1 0.5
Mgmt & Program Analyst 343-15 G. Cannode DNFSB liaison 1 0.5
Org Mgmt Specialist 301-14 G. Liscic 

detailed to OPM
 Strategic planning and Management Systems 

1 0.5

Deputy Mgr ES-801/1301 Vacant Deputy Manager 1 1
General Attorney 905-14 W. Rigsby Litigation and General Law 1 1
Mgmt Analyst 343-12 M. Autobee Policies, procedures, standards, and guidelines for Records 

Management. 1 1

Mgmt Analyst 343-13 G. McCarthy Primary coordinator for web site; support for IRM  1 1
(Supv) Admin Officer  341-15 D. Whitt Supervise Transition & Training 1 1
Pers Mgmt Spec 201-13 P. Langley Personnel Management Specialist. 1 1
Mgmt Analyst 343-13 L. Schachter Org development and transition planning, employee 

development and transition. 1 1

Training Specialist 1712-13 T. Welch Training for Fac Reps 1 1
Secretary (Office Automation) 0318-
7

M. Karol Provides clerical & administrative support for CFO office 1 1

Accountant  510-13  Vacant Resolve data set discrepancies; support DISCAS users and 
reconcile DISCAS to PIRS. 1 1

Accountant 510-13 W. Fitch Support PP&E trans; SNM acct bals; GL reviews; contractor 
subsidiary accts; yr-end reports. 1 1

Accountant  510-13 D. Buen Support receivables, reimbursables, collections, GL reviews 
and prepare various reports. 1 1

Budget Analyst 560- 7 C. Maes program direction formulation execution and reporting;  
backup Funds Control analyst 1 1

Program Analyst 343-14 R. Anzures GAO/IG/DCAA audit coordination; whistleblower program 
manager; FMFIA coordination. 1 1

Program Analyst 343-13 M. Holifield PBD E, Infrastructure O/S.  1 1
General Engineer 801-14 J. Rau NEPA .  Internal budget accounting.  1 1
 Physical Scientist 1301-13 L. O'Mary ER Program Manager 1 1
 Public Affairs Specialist 1035-13 L. Helmerick EOC 1 1
General Engineer 801-14               G. Nishimoto      PBD B Lead 1 1

(Supv) General Engineer  801-15 M. Karol Engineering Support Division Director 1 1

Calendar Year
December 2006 Closure 2 February 14, 2003



Appendix 6.1 Function and Position Analysis
Vacated Functions By Year

Name Functions                            CY 2002 2003 2004 2005 2006 2007
Chemist EK1320 J. Stakebake Pu tech & 3013 1 1
Physical Scientist 1301-14 D. Hicks SNM Shipping 1 1
Physical Scientist 1301-13 D. Maxwell Assist RISS PBD Lead 1 1
Physical Scientist 1301-14 R. Batra PBD support, Closure Project PMP Devl 1 1
Physical Scientist 1301-14 G. Huffman Technology deployment mgmt, PBD Support 1 1
Physical Scientist 1301-14 Vacant Plan, direct, and execute Assessment Issues Management, 

Lessons Learned. 1 1

General Engineer   801-15 G. Morgan QPD Division Director 1 1
QA Specialist 1910-13 W. Burch Price And, Software QA 1 1
General Engineer 801-13 P. Gregorio Price And. & B6, Sys Verification, Procurement QA, 1 1
General Engineer 801-14 E. Robbins RFFO & K-H QA Plans 1 1
General Engineer 801-13 G. Reid ISMS Prg. Verf., Maintance Mgt. 1 1
Security Spt.080-11 C. Pazar FOCI, Fac Reg & App 1 1
Security Spt.080-9 M. Thompson S&S program support 1 1
(Supv) General Engineer  EK 801-4 J. Jeffries Safety and Health Programs Division Director 1 1

Safety & Oc Hth Spec,  018-13 R. Lucero COE for OSHA, ISM/Project matrix, construction safety 1 1
Ind. Hygt. 690-14 J. Torma-

Krajewski
PBD H, Ergonomics, pre on WPs 1 1

S&Occ Health Mgr, 018-13 E. Bryson 123 pad, B771 D&D, B444 surveillance (elec) 1 1
Gen Eng 801-13 D. Kawamoto prep training on WP reviews 1 1
Industrial HY, 690-13 G. Noss KH Industrial Hygiene oversight 1 1
Prog Analyst 343-12 J. Nagode Directives mgr 1 1
Nuclear Engineer 840-13 S. Bolling DOE Order Management 1 1
General Engineer 801-13 L. Bressler Price Anderson coordinator 1 1
Prog Analyst 343-13 M. Maline Transportation specialist 1 1
Gen Eng 801-14 D. Grosek RISS 1 1
Gen Eng 801-13 R. Thomas Fac Rep In training 1 1

Calendar Year
December 2006 Closure 3 February 14, 2003



Appendix 6.1 Function and Position Analysis
Vacated Functions By Year

Name Functions                            CY 2002 2003 2004 2005 2006 2007
CY04
Public Affairs Spec. 1035-15 J. Karpatkin Public Affairs and Congressional Advisor0.5 0.5 0.5 0.5

General Attorney 905-14 L. Kilpatrick
Deputy Chief Counsel for Environmental and Regulatory 
Compliance    1 1 0.5

General Attorney 905-13 S. Bell Environmental and Regulatory Compliance 1 1 0.5
General Attorney 905-14 J. Dreger Litigation and General Law   1 1 0.5
Equal Employ Mgr      260-14 R. Newton Civil Rights and Diversity Management Manager. 1 1 0.5
Equal Employmnt Spec 260-12 D. Wachter Work with CRD Manager in support of program assigned to 

the CRD Office. 1 1 0.5

AM for AT          ES-340 J. Hartman Manage Administration & Transition 1 1 0.5
Human Resources Assistant  203-8 A. Harvey Process HR actions; maintain HR files 1 1 0.5

Lead Contract Specialist 1102-14 H. Miller Contracting Officer; admin and closure of contracts. 1 1 0.5
Contract Specialist 1102-13 E. Nix Grants, interagency agreements, simplified acquisitions      1 1 0.5
Contracts & Program Analyst     301-
12

J. Siekerka Analytical studies, maintain databases, prepare procedures.   1 1 0.5

Mgmt & Prgm Analyst 343-15 T. Lukow Supervise Business Services   1 1 0.5
Mgmt Analyst 343-13 G. Dan Oversee mail room, correspondence and records 

management  for RFFO and K-H  1 1 0.5

Property Specialist 1103-9 L. Benton Property, supplies, asset mgmt & GSA vehicles. 1 1 0.5
Computer Security Analyst 301-13 K. Heavilin Classified and unclassified computer security  1 1 0.5
Mgmt & Program Analyst  343-12 M. Hammack Freedom of Information Act and Privacy Act   1 1 0.5
Program Analyst 343-7 J. Monroe FOIA Support *to the extent needed can be performed at 

CBC 1 1 0.5

(Supv) Program Manager 340-15 M. Hargreaves Supervise HR, LMR, Transition & Training  1 1 0.5
Pers Mgmt Spec 201-13 W. Sutter Personnel Management Specialist 1 1 0.5
Pers Mgmt Spec 201-12 R. Diehl Pers Mgmt Specialist; career transition, HR benefits 1 1 0.5
Training Specialist 1712-12 R. Dembinski Training, development and implementation   1 1 0.5
(Supv) Financial Svcs  510-15 M. Lynch Supervise Financial Services staff. 1 1 0.5
Accountant 510-14 W. Poell FA Team Lead. Oversees month-end and year-end closing 

(financial systems). 1 1 0.5

Accountant 510-13 S. Holland Month-end and year-end closings controls; reconciliation of K-
H former contract transactions. 1 1 0.5

Financial Sys Analyst  501-13 E. Peacock RFFO Travel Program Coordinator; application security; 
annual review of obligations. 1 1 0.5

Calendar Year
December 2006 Closure 4 February 14, 2003



Appendix 6.1 Function and Position Analysis
Vacated Functions By Year

Name Functions                            CY 2002 2003 2004 2005 2006 2007
Accountant 510-14 G. Koch FO Team Lead. Oversee month-end and year-end closing 

accounting operations. 1 1 0.5

Accounting Tech  525-7/8 Vacant Coord processing of obligs, costs, pymts; prepare various 
rpts; support ETA, mo and yr-end closings. 1 1 0.5

Financial Sys Analyst 501-12 D. Reitz K-H IWO's and MPO's; GL reviews; mo and yr-end closings; 
provide OJT & assistance to acct tech. 1 1 0.5

Budget Analyst 560-13 H. Armenta Lead analyst for allotment/AFP, IWO/MPO processing and 
Funds Control/Distribution System. 1 1 0.5

Physical Scientist 1301-13 R. Birk Coordinator for IPABS; lead for EM budget request 
development/project reporting; release site and D&D 
integration; provide PBD and CPB support.

1 1 0.5

General Engineer  801-13 R. Vineski PBD J Lead; Annual Work Analysis guidance and review; 
REA reviews; assessments; PBS reporting; waste 
management and nuclear materials integration.

1 1 0.5

Budget Analyst 560 9/11/12 MJ Strong Support PBS leads, PBS 29;  & backup for PBS J. 1 1 1
Financial Manager    505-15 P. VanLoan Manage the CFO Department. 1 1 1
Program Manager 340-15 E. Jordan Special Assistant 0.25 1 1
Prgm Mgr EJ-340-V J. Mullarkey Special  Advisor (NTE 2005) 0 1 1

Physical Scientist 1301-13 R. McCallister Air, Actinide Migration 1 1 1
Public Affairs Specialist 1035-12 E. Wilson Internal communications, written material 1 1 1
Public Affairs Specialist 1035-13       M. Anderson      Internal communications, written material 1 1 1
 Public Affairs Specialist 1035-12 A. Martinez Community relations 1 1 1
Physical Scientist 1301-13 S. Slaten Property disposition. Air Programs, Orphan Wastes 1 1 1
Supv. General Engineer 801-15        J. Legare            Stewardship.  End state.  Regulatory policy.  Supervisory.  RFCA 

coordinator.  Admin record. 1 1 1

Supv. Physical Scientist 1301-15 J. Rampe Ecology, End state, rgulatory policy, supervisory, admin record 1 1 1

General Engineer 801-14 L. Xuan TRU Waste Coordinator 1 1 1
(Supv) Program Analyst  343-15 A Haugh Supervise the Project Support Division  1 1 1
Program Analyst 343-13 M. Nicks PBD support, analysis 1 1 1
Program Analyst 343-14 M. Yonts Monthly cost review SME, PCSD assessment, streamline 

RFFO/KH reports, coordinate AWA prep 1 1 1

Environ Prot Spec  028-13 F. Geurink PBD F Lead 1 1 1
Program Analyst 343-13 J. Brothers PBD C Lead 1 1 1
Electrical Engineer 850-13 P. Bakke Electrical engineering support, B771 support 1 1 1

Calendar Year
December 2006 Closure 5 February 14, 2003



Appendix 6.1 Function and Position Analysis
Vacated Functions By Year

Name Functions                            CY 2002 2003 2004 2005 2006 2007
General Engineer 801-13 N. Okubo PBD Support, Monthly CP Review coordination, AMP budget 

& action tracking 1 1 1

Management Analyst 301-11 A .Davis SP business & mgmt support 1 1 1
Program Assistant 344-8 CJ Heroth Management Assistant 1 1 1
Security Officer  080-15 J. Steward Safeguards and Security Division Director 1 1 1
General Engineer 801-14 S. Cross Material Accountability, Security Systes, NMC Accountability 1 1 1

Security Spt.080-13 K. Lozano Surveys, assessments,Ops security, badges/credentials 1 1 1
General Engineer      801-14 D. Oba IWCP Imp., Spc Tm Assmt, Training, Ctr of Excellence 1 1 1
Physical Scientist 1301-14 R. Hoffman Classification Officer

1 1 1

** Can be 
performed 
by another 
DOE office

Gen Eng 801-14 A. Lopez CAIRS, elec safety, assessment, traffic safety, FEOSH 1 1 1
Health Phys  EK-1306-4 R. Bistline Be expert, worker comp, 10CFR850, Internal dosimetry 1 1 1
Health Phys 1306-14 B. Wallin Rad prot prgm, rad assessments, wk practices, PuSPS, ORR 

Post start, Ctr of Excel for Rad  1 1 1

Fire Prot Eng 804-14 R. Williams Fire Protect , prep train on WP, Ctr of Excel for FP 1 1 1
Physical Scientist 1301-13 D. Weems Emergency management 1 1 1
Gen Eng 801-14 J. Coaxum B707 1 1 1
Gen Eng 801-14 D. George B771 1 1 1
Gen Eng 801-14 F. Jaeger B371 1 1 1
Gen Eng 801-14 J. Parkin RISS, B371 1 1 1

Calendar Year
December 2006 Closure 6 February 14, 2003



Appendix 6.1 Function and Position Analysis
Vacated Functions By Year

Name Functions                            CY 2002 2003 2004 2005 2006 2007
CY05
Manager ES-340/15 Vacant - G. 

Schmitt detailed
RFFO Manager/Project Manager

* * * *

Exec Asst 301-11 C. Gardner Executive Assistant 1 1 1 1
Gen Engr 801- 15 F. Lockhart Special Advisor (Transition Project) detailed * * *
Program Analyst 343-13 B. Powers Contractor HR program.  Post-closure benefits   ***  Multiple 

options:  move to OWT and place at RFFO; have position 
remain through 2006 

1 1 1 1

Lead General Engineer 801-14 R. Tyler Team Lead, ER oversight 1 1 1 1
 Physical Scientist 1301-14 N. Castaneda Senior Prgm Mgr 1 1 1 1
Physical Scientist 1301-13        S. Surovchak ER Program Manager, RI/FS Program Manager 1 1 1 1
Lead Public Affairs Spec. 1035-14 P. Etchart Media relations. Site message.  Support to OOM. (1) 1 1 1 1
 General Engineer 801-13 S. MacLeod Consent Orders, Air Programs, Program Management 1 1 1 1
Assistant Manager, General 
Engineer ES801

Vacant Manage the Projects Organization. 1 1 1 1

Industrial Specialist 1150-13 G. Schuetz PBD D Lead 1 1 1 1
General Engineer 801-13 G. Moore Manages Change Control, risk evaluation contingency, 

maintains A&B Priority Lists, annual work analysis. 1 1 1 1

Security Spt. EJ-080-3 A. Garrett Material Accountability,S&S Plans,NMC Accountability 1 1 1 1
Gen Eng 801-14 D. Emch B776/77 1 1 1 1
Gen Eng 801-14 R. Hernon B371 1 1 1 1
Gen Eng 801-14 G. Dreith RISS, Material Stewardship 1 1 1 1
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Appendix 6.1 Function and Position Analysis
Vacated Functions By Year

Name Functions                            CY 2002 2003 2004 2005 2006 2007
CY06
Computer Specialist 334-13 K. Grover Site telecommunications and RFFO IRM    1 1 1 1 0.5
Program Analyst 343-14 R. 

Schassburger
Labor/Management/Employee relations programs 1 1 1 1 1

Auditor 511-13 B. Johansen Support review of K-H invoices, indirect rates, audit findings, 
baseline validation & mo'ly cost reviews. 1 1 1 1 1

Accountant 510-13 L. Mizutani OPAC; RFFO IWO/MPO transactions; asset sales proceeds; 
mo-end and yr-end closings. 1 1 1 1 1

(Supv) Budget Analyst  560-15 L. Schlag Supervise Closure Planning and Budget staff. 1 1 1 1 1
Public Affairs Specialist 1035-13 K. Lutz Media, tours & visits, site messages briefings 1 1 1 1 1
Supv. Physical Scientist 1301-15 R. DiSalvo Regulatory, end state, RFCA coordinator admin record, 

supervisory, regulatory policy 1 1 1 1 1

Lead Physical Scientist 1301-14 C. Franklin Stewardship.  Refuge transition.  USFWS coordination. 1 1 1 1 1
Ecologist 408-13 K. Brakken Buffer Zone ecologist.  Important to refuge transition. 1 1 1 1 1
Realty Officer 1170-14 S. Schiesswohl Realty officer.  Receive infrastructure o/s consolidation. 1 1 1 1 1
Physical Scientist 1301-14 G. Doyle Senior regulatory advisor.  RFCA closeout. 1 1 1 1 1
Physical Scientist 1301-13 J. Stover NPDES permit.  Water operations.  Monitoring.     1 1 1 1 1
General Engineer 801-15 S. Tower PBD E Lead (RISS) 1 1 1 1 1
General Engineer (Supv) 801-15 Springer Acting Division Director 1 1 1 1 1

General Engineer 801-14 J. Springer on 
detail Vacant

Waste Ops for LLW & TRU 1 1 1 1 1

Program Analyst 343-13 T. Nash PBD, monthly & qtrly reports 1 1 1 1 1
Assistant Manager for Safety 
Programs        ES601

R. Goldsmith Manage the Safety Programs Department, Price Anderson 
Enforcement Coordinator; responsible for independent RFFO 
assessments.

1 1 1 1 1

Lead Security Spec. 080-14 W. Casey Personnel sec, S&S Prog. Mgt 1 1 1 1 1
(Supv) General Engineer 801-15 R. Bostic NRD Division Director 1 1 1 1 1
Supv. General Engineer 801-15 E. Westbrook Field Assessment Division Director 1 1 1 1 1
Physical Scientist 1301-14 L. Maghrak B771 1 1 1 1 1
General Engineer 801-14 D. McCranie RISS, Material Stewardship 1 1 1 1 1
Physical Scientist 1301-14 D. Rack B371 1 1 1 1 1
Lead General Engineer 801-14 B. Ring Team Lead B371, RISS, Material Stewardship 1 1 1 1 1
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Appendix 6.1 Function and Position Analysis
Vacated Functions By Year

Name Functions                            CY 2002 2003 2004 2005 2006 2007
CY07
General Attorney 905-15 M. Roy Chief Counsel 1 1 1 1 1 1
General Attorney 905-14 J. Long Deputy Chief Counsel for Litigation and General Law 1 1 1 1 1 1
Admin Specialist  301-12 C. Mayne Legal Office Administration and Paralegal Support 1 1 1 1 1 1
(Supv) Contract Specialist 1102-15 C. Dan Contracting Officer, senior contract spec. Supervise AT in 2004

1 1 1 1 1 1

Lead General Engineer 801-14         W. Prymak         RCRA expert.  Haz waste operations.  RCRA permit, STP 
management and closeout. 1 1 1 1 1 1

Physical Scientist 1301-13 F. Gerdeman PBD A Lead 1 1 1 1 1 1
Program Analyst 343-14 E. Pietsch PBD Support, monthly and quarterly reports, monthly review 1 1 1 1 1 1

0.5 in any given year assumes position will be filled for the first half of the year by a FTE

Calendar Year
December 2006 Closure 9 February 14, 2003



Appendix 6.2

Function and Position Analysis
OFFICE OF THE MANAGER

Name Functions                                               CY 2002 2003 2004 2005 2006 2007
OFFICE OF THE MANAGER
Manager ES-340/GS-15 Vacant G. Schmitt detailed from 

EM/HQ
RFFO Manager/Project Manager

* * * *

Deputy ES-801/1301 Vacant Deputy Manager * *
Public Affairs Spec 1035-15 J. Karpatkin Public Affairs and Congressional Advisor 0.5 0.5 0.5
Exec Asst 301-11 C. Gardner Executive Assistant 1 1 1 1
Prgm Mgr EJ- 340-V J, Mullarkey Special Advisor detailed frm HUD (NTE 2005) 1 1
Prgm Mgr GS-340-15 E. Jordan Special Assistant 0.25 1 1

Gen Engr GS-801- 15 F. Lockhart Detailed Special Advisor (Transition Project) * * * *

OFFICE OF THE MANAGER Subtotal: 1.75 3.5 3.5 1 1 0

Calendar Years
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Appendix 6.3 Function and Position Analysis
OFFICE OF CHIEF COUNSEL

Name Functions                                            CY 2002 2003 2004 2005 2006 2007
OFFICE OF CHIEF COUNSEL These projections assume administrative and 

judicial proceedings do not escalate as RFFO 
reaches Site Closure.

General Attorney 905-15 M. Roy Chief Counsel 1 1 1 1 1 1
General Attorney 905-14 J. Long Deputy Chief Counsel for Litigation and General Law 1 1 1 1 1 1
General Attorney 905-14 L. Kirkpatrick Deputy Chief Counsel for Environmental and 

Regulatory Compliance    * (1) 1 1 0.5 function to be performed at the Consolidated 
Business Center

General Attorney 905-14 W. Rigsby Litigation and General Law 1 1
General Attorney 905-13 S. Bell Environmental and Regulatory Compliance *(1)

1 1 0.5 function to be performed at the Consolidated 
Business Center

General Attorney 905-14 J. Dreger Litigation and General Law   *  (1)
1 1 0.5 function to be performed at the Consolidated 

Business Center
Admin Specialist  301-12 C. Mayne Legal Office Administration and Paralegal Support 

1 1 1 1 1 1
Progessively assumes some of the paralegal 
functions performed by SSC litigation support 
staff

OFFICE OF CHIEF COUNSEL Subtotal: 7 7 4.5 3 3 3
SSC - Supr. Paralegal 1 1 1 1
SSC- Paralegal 2 2
Declassif Spct. 1 1 1 1 1

*  Selected functions to be performed by Business Ctr or from another DOE organization

(1)  Contingent on Cook case being transferred to GC;
resolution on handling complex litigation;
and new litigations being worked at Business Center

Calendar Years
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Appendix 6.4 Function and Position Analysis
Civil Rights Diversity Mgmt

Name Functions                                               CY 2002 2003 2004 2005 2006 2007
OOM/CIVIL RIGHTS AND DIVERSITY MANAGEMENT
Equal Employ Mgr      260-14 R. Newton Civil Rights and Diversity Management Manager* 1 1 0.5
Equal Employmnt Spec 260-12 D. Wachter Work with CRD Manager in support of program 

assigned to the CRD Office 1 1 0.5

OOM/CIVIL RIGHTS AND DIVERSITY Subtotal: 2 2 1

*  Pursuing transfer to NREL or CBC

Calendar Years
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Appendix 6.5 Function and Position Analysis
ADMINISTRATION AND TRANSITION

Name Functions                                               CY 2002 2003 2004 2005 2006 2007
ADMINISTRATION AND TRANSITION
Program Manager   ES-340 J. Hartman Assistant Manager for Administration & Transition 1 1 0.5 Needed thru transfer to the CBC
AT/CONTRACTS

 (Supv) Contract Specialist   1102-15 C. Dan Contracting Officer, senior contract spec. Supervise AT in 
2004 1 1 1 1 1 1

Supervise remaining AT staff after 
function transfer to CBC or another 
federal office

Contract Incentives Mgr   301-15 Vacant Coordinate GFS&I;  review & negotiate REAs * Transfer to OOM in CY02
Lead Contract Specialist 1102-14 H. Miller Contracting Officer; admin and closure of 

contracts.* Any remaining work will be done at the 
CBC

1 1 0.5

Contract Specialist 1102-13 E. Nix Grants, interagency agreements, simplified 
acquisitions       1 1 0.5

Contracts & Program Analyst 301-12 J. Siekerka Analytical studies, maintain databases, prepare 
procedures.      * 1 1 0.5

Program Analyst 343-13 B. Powers Contractor Industrial Relations program.  Post-
closure benefits   1 1 1 1 Function may be assumed by the 

CBC
AT/BUSINESS SERVICES

(Supv) Mgmt & Program Analyst 343-
15

T. Lukow Supervise Business Services    * 1 1 0.5
Mgmt Analyst 343-13 G. Dan Oversee mail room, correspondence and records 

management  for RFFO and K-H   * 1 1 0.5

Mgmt Analyst 343-12 M. Autobee Policies, procedures, standards, and guidelines for 
Records Management. 1 1

Computer Specialist 334-13 K. Grover Site telecommunications and RFFO IRM    1 1 1 1 0.5 Needed to support onsite users, will 
support all business services

Mgmt Analyst 343-13 G. McCarthy Primary coordinator for web site; support for IRM  * 1 1
Computer Security Analyst 301-13 K. Heavilin Classified and unclassified computer security  *

1 1 0.5

Mgmt & Prgm Analyst  343-12 M. Hammack Freedom of Information Act and Privacy Act    *
1 1 0.5 EEOICPA & FOIA - can be done at 

CBC
Program Analyst 343-7/9 J. Monroe FOIA Support *

1 1 0.5  to the extent needed can be 
performed at CBC

Industrial Property Mgt Spec 1103-9 L. Benton Property, supplies, asset mgmt & GSA vehicles.
1 1 0.5

Roll up to Computer Spec

Calendar Years
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Appendix 6.5 Function and Position Analysis
ADMINISTRATION AND TRANSITION

Name Functions                                               CY 2002 2003 2004 2005 2006 2007
AT/HUMAN RESOURCES/STRATEGIC TRANSITION & TRAINING

Program Mgr 340-15 M. Hargreaves Supervise HR, LMR, Transition & Training    * 1 1 0.5
Admin Officer 341-15 D. Whitt Supervise Transition & Training 1 1
Pers Mgmt Spec 201-13 W. Sutter Personnel Management Specialist   * 1 1 0.5
Pers Mgmt Spec 201-13 P. Langley Personnel Management Specialist. 1 1
Human Resources Spec 201-12 R. Diehl Human Resource Mgmt; career transition, HR 

benefits 1 1 0.5 Will need backfill until CBC can take 
over

Program Analyst 343-14 R.Schassburger Labor/Management/Employee relations programs 
(1) *to the extent needed can be performed at CBC 1 1 1 1 1

incl CBC liaison& training after mid 
2004

Human Resources Asst  203-8 A. Harvey Process HR actions; maintain HR files *can be 
performed at CBC 1 1 0.5

Function to be transferred to CBC at 
same time as other HR functions

Org Dev Specialist 301-14 G. Liscic detailed to OPM 
thru 4/6/03

Strategic planning and Management Systems
1 0.5

Mgmt Analyst 343-13 L. Schachter Org development and transition planning, employee 
development and transition. *can get support from 
KH Transition Center

1 1

Training Specialist 1712-13 T. Welch Training for Fac Reps 1 1
Training Specialist 1712-12 R. Dembinski Training, development and implementation    1 1 0.5

RFFO will need very little support 
from CBC

General Engineer 801-13 G. Lietz Behavior-based Safety Training   (2) 1

ADMINISTRATION AND TRANSITION Subtotal: 27 25.5 11.5 4 2.5 1
*  Selected functions to be performed by Business Ctr or another DOE organization

(1) transition to contract advisory spt
(2) move position to Safety Programs

SSC- Prgm Manager 1 1
SSC - Admin Assts   (EBC) 6 6 6 5 3 2
SSC Program Analyst 1 1 1 1
SSC Training Specialist 1 0.75
SSC Computer Support 3 3 2 2 1
SSCComputer Systems Analyst 1 1 1 1
SSC SOL Developer 1 1 1
SSC Sr. Network Engineer 1 1 1 1 1

Calendar Years
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Appendix 6.6 Function and Position Analysis
CHIEF FINANCIAL OFFICE

Name Functions                                                CY 2002 2003 2004 2005 2006 2007
CHIEF FINANCIAL OFFICE
Financial Manager    505-15 P. VanLoan Manage the CFO Department. 1 1 1 *

Secretary (Office Automation) 
0318-7

M. Karol Provides clerical & administrative support for CFO 
office and CRDM 1 1

*

CFO/FINANCIAL SERVICES

Supv Accountant    510-15 M. Lynch Supervise Financial Services staff. 1 1 0.5 *

CFO/FINANCIAL SERVICES Financial Analysis

Lead Accountant 510-14 W. Poell FA Team Lead. Oversees month-end and year-end 
closing (financial systems). 1 1 0.5

*

Accountant 510-13 Vacant K-H contract and invoice transactions; DISCAS 
operations and quality assurance activities. *

Abolish

Program Analyst 343-14 R. Anzures GAO/IG/DCAA audit coordination; whistleblower 
program manager; FMFIA coordination.

1 1

Onsite support required for audit 
coordination & response, & for 
responding to OIG management 
referrals - to be picked up by auditor 

Accountant 510-13 S. Holland Month-end and year-end closings controls; 
reconciliation of K-H former contract transactions. 1 1 0.5

*

Auditor 511-13 B. Johansen Support review of K-H invoices, indirect rates, audit 
findings, baseline validation & mo'ly cost reviews. 1 1 1 1 1

Consolidate to AMP after CBC

Financial Sys Analyst  501-13 Vacant Resolve data set discrepancies; support DISCAS 
users and reconcile DISCAS to PIRS. * *

Abolish

Financial Sys Analyst  501-13 E. Peacock RFFO Travel Program Coordinator; application 
security; annual review of obligations. 1 1 0.5

*

CFO/FINANCIAL SERVICES Financial Operations

Lead Accountant 510-14 G. Koch FO Team Lead. Oversee month-end and year-end 
closing accounting operations. 1 1 0.5

*

Accountant  510-13 D. Buen Support receivables, reimbursables, collections, GL 
reviews and prepare various reports. 1 1

Accountant 510-13 W. Fitch Support PP&E trans; SNM acct bals; GL reviews; 
contractor subsidiary accts; yr-end reports. 1 1

Provides coverage SNM reporting & 
reconciliation of KH property 
accounting

Accountant 510-13 L. Mizutani OPAC; RFFO IWO/MPO transactions; asset sales 
proceeds; mo-end and yr-end closings. 1 1 1 1 1

Consolidate to AMP after CBC
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Appendix 6.6 Function and Position Analysis
CHIEF FINANCIAL OFFICE

Name Functions                                                CY 2002 2003 2004 2005 2006 2007
Accounting Tech  525-7/8 Vacant Coord processing of obligs, costs, pymts; prepare 

various rpts; support ETA, mo and yr-end closings. * * *
Abolish position

Financial Sys Analyst 501-12 D. Reitz K-H IWO's and MPO's; GL reviews; mo and yr-end 
closings; provide OJT & assistance to acct tech. 1 1 0.5

*

CFO/Closure Planning & Budget

(Supv) Budget Officer 560-15 L. Schlag Supervise Closure Planning and Budget staff. 1 1 1 1 1 Team Lead for all CBC liaison after 
CBC

Budget Analyst 560-13 H. Armenta Lead analyst for allotment/AFP, IWO/MPO 
processing and Funds Control/Distribution System. 1 1 0.5

Program Analyst 343-13 Vacant Support PBS Leads;integration of waste 
management and nuclear materials data, support *

Abolish position

Physical Scientist 1301-13 R. Birk Coordinator for IPABS; lead for EM budget request 
development/project reporting; release site and 1 1 0.5

Program Analyst 343-14 Vacant Team Lead / analyst for CPB project planning, 
budgeting and support. *

Abolish postion

Budget Analyst 560 7/9 Vacant RFFO budget support activities
*

Abolish postion

Budget Analyst 560 7/9 C. Maes program direction formulation execution and 
reporting, backup funds control analyst 1 1

Budget Analyst 560 9/11/12 M. Strong support PBS leads, PBS 29; RFFO monthly and 
quarterly reports; backup for PBS J. 1 1 0.5

*

General Engineer  801-13 R. Vineski, on active duty thru 
2/25/03

PBD J Lead; Annual Work Analysis guidance and 
review; REA reviews; assessments; PBS reporting; 
waste management and nuclear materials 
integration.

1 1 0.5

DOE has a legal obligation to provide 
comparable position upon return

CHIEF FINANCIAL OFFICE Subtotal: 19 19 9 3 3 0
SSC Computer Programmer 1 1 1 1
SSC Program Analyst 1

*  Selected functions to be performed by Business Ctr or another DOE organization
Timing tied to CBC or A-76
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Appendix 6.7 Function and Position Analysis
ENVIRONMENT AND STEWARDSHIP

Name Functions                                              CY 2002 2003 2004 2005 2006 2007
ENVIRONMENT AND STEWARDSHIP
Supv. General Engineer 801-15 J. Legare                                      Stewardship. ** End state.  Regulatory policy.  

Supervisory.  RFCA coordinator.  Admin record. 1 1 1
Detailed to Ohio Operations

Supv. Physical Scientist 1301-15 J. Rampe Ecology, End state, rgulatory policy, supervisory, admin 
record 1 1 1

Supv. Physical Scientist 1301-15 R. DiSalvo Regulatory, end state, RFCA coordinator admin record, 
supervisory, regulatory policy 1 1 1 1 1

Public Affairs Specialist 1035-13  M. Anderson                                 Internal communications, written material 1 1 1

 Public Affairs Specialist 1035-
13

L. Helmerick EOC 1 1

Public Affairs Specialist 1035-13 K. Lutz Media, tours & visits, site messages briefings
1 1 1 1 1

Public Affairs Specialist 1035-12 E. Wilson Internal communications, written material 1 1 1

Public Affairs Specialist 1035-12 A. Martinez community relations
1 1 1

Lead Public Affairs Spec. 1035-
14

P. Etchart Media relations. Site message.  Support to OOM. 
(1) 1 1 1 1

Ecologist 408-13 K. Brakken Buffer Zone ecologist  **.  Important to refuge 
transition. 1 1 1 1 1

Environmental Engineer 819-13 Vacant Air programs.  ** * Abolish position
Realty Officer 1170-14 S. Schiesswohl Realty officer.  Receive infrastructure o/s 

consolidation. 1 1 1 1 1

Physical Scientist 1301-14 G. Doyle Senior regulatory advisor.  RFCA closeout.  ** 1 1 1 1 1
Lead Physical Scientist 1301-14 C. Franklin Stewardship.  Refuge transition  **.  USFWS 

coordination. 1 1 1 1 1 Function transfer in 06
Program Analyst 343-13 M. Holifield detailed to Forest 

Service thru 5/3/03
PBD E, Infrastructure O/S.  (1) Scheisswohl & 
Brakken supporting 1 1

 
Lead General Engineer 801-14    W. Prymak                                    RCRA expert  **.  Haz waste operations.  RCRA 

permit, STP management and closeout. 1 1 1 1 1 1

Physical Scientist 1301-13 S. Slaten Property disposition. Air Programs, Orphan Wastes 1 1 1

Calendar Years
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Appendix 6.7 Function and Position Analysis
ENVIRONMENT AND STEWARDSHIP

Name Functions                                              CY 2002 2003 2004 2005 2006 2007
General Engineer 801-13 S. MacLeod Consent Orders, Air Programs, Program 

Management 1 1 1 1

General Engineer 801-14 J. Rau NEPA  **.  Internal budget accounting.  1 1
General Engineer 801-13 Vacant Utilities management.(1) 1    Abolish postion
Physical Scientist 1301-13 J. Stover NPDES permit **.  Water operations.  Monitoring.     1 1 1 1 1
Lead General Engineer 801-14 R. Tyler Team Lead, ER oversight 1 1 1 1
Physical Scientist 1301-14 N. Castaneda Senior Prgm Mgr 1 1 1 1
Physical Scientist 1301-13 R. McCallister Air, Actinide Migration 1 1 1
Physical Scientist 1301-13 L. O'Mary ER Program Manager 1 1
Physical Scientist 1301-13        S. Surovchak ER Program Manager, RI/FS Program Manager

1 1 1 1

ENVIRONMENT AND STEWARDSHIP Subtotal: 25 24 20 13 8 1

**  Inherently governmental work

(1)  Functions may be contracted out.

 Functions do not have to be performed by RFFO; need for limited local presence; 
could be employed by other DOE office in outyears

Calendar Years
December 2006 Closure 18

February 14, 2003



Appendix 6.8 Function and Position Analysis
PROJECTS

Name Functions                                               CY 2002 2003 2004 2005 2006 2007
PROJECTS
Assistant Manager, General 
Engineer ES801

Vacant J Schneider detailed as 
801-15

Manage the Projects Organization.
1 1 1 1

General Engineer 801-13 G. Moore Manages Change Control, risk evaluation 
contingency, maintains A&B Priority Lists, annual 
work analysis.(1)

1 1 1 0.5

General Engineer 801-15 S. Tower PBD E Lead (RISS) 1 1 1 1 1
PROJECTS/ENGINEERING SUPPORT
(Supv) General Engineer  801-
15

M. Karol Engineering Support Division Director 1 1
General Engineer 801-13 W. Seyfert B707 & 776 engineering support 1 1 0.5
General Engineer 801-13 Vacant B371 engineering support * Abolish
Electrical Engineer 850-13 P. Bakke Electrical engineering support, B771 support 1 1 1
Chemist EK1320 J. Stakebake Pu tech & 3013 1 1
PROJECTS/FACILITIES CLOSURE/WASTE MANAGEMENT
(Supv) General Engineer  801-
15

F. Lockhart - detail to OOM  J. 
Springer detailed thru 10/04/03

Division Director 
1 1 1 1 1

General Engineer 801-14             G. Nishimoto                PBD B Lead
1 1

Physical Scientist 1301-13 F. Gerdeman PBD A Lead
1 1 1 1 1 1 PBD A remains for final PWA 

validation
Industrial Specialist 1150-13 G. Schuetz PBD D Lead

1 1 1 1

 Environ Prot Spec  028-13 F. Geurink PBD F Lead
1 1 1

Program Analyst 343-13 J. Brothers PBD C Lead 1 1 1 Manage PBDs B & C
Physical Scientist 1301-14 D. Hicks SNM Shipping 1 1
General Engineer 801-14 L. Xuan TRU Waste Coordinator 1 1 1
General Engineer 801-14 J. Springer, Vacant Waste Ops for LLW & TRU 1 1 1 1 1
Physical Scientist 1301-13 D. Maxwell Assist RISS PBD Lead 1 1
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Appendix 6.8 Function and Position Analysis
PROJECTS

Name Functions                                               CY 2002 2003 2004 2005 2006 2007
PROJECTS/PROJECT SYSTEMS

(Supv) Program Analyst 343-15 A. Haugh Supervise the Project Systems Division  
1 1 1

Physical Scientist 1301-14 R. Batra PBD support, Closure Project PMP Devl 1 1
Physical Scientist 1301-14 G. Huffman Technology deployment, PBD Support 1 1
General Engineer 801-13 N. Okubo PBD Support, Monthly CP Review coordination, 

AMP budget & action tracking 1 1 1

Program Analyst 343-13 T. Nash PBD, monthly & qtrly reports 1 1 1 1 1
Program Analyst 343-14 E. Pietsch PBD Support, monthly and quarterly reports, 

monthly review (2) 1 1 1 1 1 1

Program Analyst 343-13 M. Nicks PBD support, analysis 1 1 1
Program Analyst 343-14 M. Yonts Monthly cost review SME, PCSD assessment, 

streamline RFFO/KH reports, coordinate AWA prep 1 1 1

PROJECTS Subtotal: 25 25 17.5 8.5 6 2

(1) in 2005 assumes SME cost review & PCSCD asssessment
(2) in 05 assumes team leadership

SSC- Navarro L. Wilson 1 1
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Appendix 6.9 Function and Position Analysis
SAFETY PROGRAMS

Name Functions                                                CY 2002 2003 2004 2005 2006 2007
SAFETY PROGRAMS
Assistant Manager for Safety 
Programs   ES-601

R. Goldsmith Assistant Manager the Safety Programs, Price 
Anderson Enforcement Coordinator; responsible for 
independent RFFO assessments.

1 1 1 1 1 Broaden to Site Management

Physical Scientist 1301-15 D. Sargent DNFSB Liaison 1 0.5
Mgmt & Program Analyst 343-15 G. Cannode DNFSB Liaison 1 0.5
Physical Scientist 1301-14 Vacant Plan, direct, and execute Assessment Issues 

Management, Lessons Learned. * *
Abolish

Management Analyst 343-11 A .Davis SP Business & Management Support
1 1 1

Program Assistant 344-8 CJ Heroth detailed to USGS thru 
6/1/03 Vacant Management Assistant 1 1 1

SAFETY/QUALITY PROGRAMS
(Supv) General Engineer   801-
15

G. Morgan QPD Division Director 1 1

QA Specialist 1910-13 W. Burch Price And. & B6, Sys Verification, Software QA, 
S/CI 1 1

Physical Scientist 1301-13 R. Kershner Training QA, Conf. Mgt., ISMS Verification 1
General Engineer 801-13 P. Gregorio Price And. & B6, Sys Verification, Procurement QA, 1 1

General Engineer 801-13 G. Reid ISMS Prg. Verf., Maintance Mgt. 1 1
General Engineer 801-14 E. Robbins RFFO & K-H QA Plans

1 1

SAFETY/SAFEGUARDS AND SECURITY 
(Supv) Security Officer   080-15 J. Steward Safeguards and Security Division Director 1 1 1

Security Spt. EJ-080-3 A. Garrett Material Accountability,S&S Plans,NMC 
Accountability 1 1 1 1

Lead Security Spt.080-14 W. Casey Personnel sec, S&S Prog. Mgt 1 1 1 1 1
Security Spt.080-11 C. Pazar FOCI, Fac Reg & App 1 1
Security Spt.080-9 M. Thompson Security program support 1 1
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Appendix 6.9 Function and Position Analysis
SAFETY PROGRAMS

Name Functions                                                CY 2002 2003 2004 2005 2006 2007
General Engineer 801-14 S. Cross Material Accountability, Security Systems, NMC 

Accountability 1 1 1

Security Spt.080-13 K. Lozano Surveys, assessments,Ops security, 
badges/credentials 1 1 1

Security Spt.080-14 Vacant Incident Rpt,Info sec,CMPC, 1 Abolish position
Physical Security Spt.080-12 R. Bartlett Protection Programs Op, protective force, incident 

rpt
1

Physical Scientist 1301-14 R. Hoffman Classification Officer 1 1 1 * Another DOE Office assumes

SAFETY AND HEALTH PROGRAMS
(Supv) General Engineer  EK 
801-4

J. Jeffries Safety and Health Programs Division Director 1 1

General Engineer      801-14 D. Oba IWCP Imp., Spc Tm Assmt, Training, Ctr of 
Excellence 1 1 1

Safety & Oc Hth Spec. 018-13 R. Lucero COE for OSHA, ISM/Project matrix, construction 
safety 1 1

Gen Eng 801-14 A. Lopez CAIRS, elec safety, assessment, traffic safety, 
FEOSH 1 1 1

Ind. Hygt. 690-14 J. Torma-Krajewski PBD H, Ergonomics, pre on WPs 1 1

Health Phy EK-1306-4 R. Bistline Be expert, worker comp, 10CFR850, Internal 
dosimetry 1 1 1

Health Phy 1306-14 B. Wallin Rad prot prgm, rad assessments, wk practices, 
PuSPS, ORR Post start, Ctr of Excel for Rad  1 1 1

Fire prot Eng 804-14 R. Williams Fire Protect , prep train on WP, Ctr of Excel for FP 1 1 1
Nuclear Eng EK -840-4 R. Wilson Ctr for excel for Critically Safety, surveillances, 

criticality infractions - 1

Gen Eng 801-13 D. Kawamoto prep training on WP reviews 1 1
S&O Health Mgr, 018-13 E. Bryson 123 pad, B771 D&D, B444 surveillance (elec) 1 1
Industrial HY, 690-13 G. Noss Industrial hygiene program support 1 1

SAFETY/NUCLEAR REGULATORY

(Supv) General Engineer 801-15 R. Bostic NRD Division Director 1 1 1 1 1 Non-supervisory after CY04
Nuclear Engineer 840-13 S. Bolling DOE Order management 1 1
Physical Scientist 1301-13 D. Weems Emergency management 1 1 1
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Appendix 6.9 Function and Position Analysis
SAFETY PROGRAMS

Name Functions                                                CY 2002 2003 2004 2005 2006 2007
General Engineer 801-13 L. Bressler Price Anderson coordinator 1 1
Physical Scientist 1301-14 D. Faulkner - xfer to RL AB Safety engineer * Positon transferred to RL
Management Analyst 343-12 J. Nagode Directives mgmt 1 1
Prog Analyst 343-13 M. Maline Transportation specialist 1 1
SAFETY/FIELD ASSESSMENT
Supv. General Engineer 801-15 E. Westbrook Field Assessment Division Director 1 1 1 1 1 Non-supervisory after CY04
Gen Eng 801-13/14 Vacant * Abolish position
General Engineer 801-14 J. Christ - xfer to RL Matrixed to Nuc Safety for Authorization Basis work * . Positions transferred to RL

Physical Scientist 1301-14 J. Coaxum B707 1 1 1
Physical Scientist 1301-14 D. Emch B776/777 1 1 1 1
Physical Scientist 1301-14 L. Maghrak B771 1 1 1
General Engineer 801-14 D. George B771 1 1 1
General Engineer 801-14 R. Hernon B371 1 1 1 1
General Engineer 801-14 F. Jaeger B371 1 1 1
Lead Industrial Spec. 1150-14 Vacant Team Lead for B776/777, 707 1 0.25 Abolish position
General Engineer 801-14 D. McCranie RISS, Material Stewardship 1 1 1 1 1
Physical Scientist 1301-14 J. Parkin RISS, B371 1 1 1
Physical Scientist 1301-14 G. Dreith RISS, Material Stewardship 1 1 1 1
Physical Scientist 1301-14 D. Rack B371 1 1 1 1 1
Lead General Engineer 801-14 B. Ring fac rep in 04 - no more team leader, Team Lead 

B371, RISS, Material Stewardship 1 1 1 1 1

General Engineer 801-14 J. Sondag - xfer to RL B707 * Position transferred to RL
General Engineer 801-14 D. Grosek RISS 1 1
General Engineer 801-13 R. Thomas In Training (Fac. Rep.) 1 1

SAFETY PROGRAMS Subtotal: 54 48.25 28 11 7 0

PSI - Security Specialist 1 1 1
SSC - Classified Info Spec 2 2 2
Navarro Nuclear Safety Engr. 1 1 1 1
Navarro Nuclear Safety Engr. 1 0.75
Navarro Nuclear Safety Engr. 1 0.25
Navarro Nuclear Safety Engr. 0.5 0.5

Calendar Years
December 2006 Closure 23 February 14, 2003



Appendix 6.10 Function and Position Analysis
RFFO Totals

By Office,  By Calendar Year
Name CY 2002 2003 2004 2005 2006 2007

OFFICE OF THE MANAGER Subtotal: 2 4 4 1 1 0
OFFICE OF CHIEF COUNSEL Subtotal: 7 7 5 3 3 3

OOM/CIVIL RIGHTS AND DIVERSITY Subtotal: 2 2 1 0 0 0
ADMINISTRATION AND TRANSITION Subtotal: 27 26 12 4 3 1

CHIEF FINANCIAL OFFICE Subtotal: 19 19 9 3 3 0
ENVIRONMENT AND STEWARDSHIP Subtotal: 25 24 20 13 8 1

PROJECTS Subtotal: 25 25 18 9 6 2
SAFETY PROGRAMS Subtotal: 54 48 28 11 7 0

Office Totals 161 154 95 44 31 7

On Board 12/31/02 161
 Congressional Budget FTE from Lance 161 160 158 157

Transition Plan Profiles (11/4/02)
Management Team 10/4/02 161 154 124 90 57 23

Revised Plan Profile 161 156 96 53 35 14
EM-1 Estimate for budget purposes 161 161 120 80 50 20

Calendar Years
December 2006 Closure 24 February 14, 2003


